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11. PREPARATION D RESOLUTIONS El ORDINANCE(S) D AGREEMENTfS} Q DEED{S) 

Authorizing the Mayor to execute an amendment to a Cooperative Agreement with Caltrans for the design of improvements to the 
I-805/La Jolla Village Drive interchange, extending the termination date ofthe Agreement to December 31, 2011. 

11A. STAFF RECOMMENDATIONS: 

Approve the ordinance 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 
COUNCIL DISTRICTfS): 1 

COMMUNITY AREAfS): University 

ENVIRONMENTAL IMPACT: The City Council reviewed and considered an EIR/EIS, DEP File No 91-0397, dated May 6, 1998 and 
£ ., adopted by Resolution No. R-290810 on Oclober 5, 1998, covering this activity! This activity is adequately addressed in 
"tT the environmental documents and there is no change in circumstance, additional information, or project changes to warrant 
h ^p additional environmental review. Because the prior environmental document adequately covered this activity as part ofthe 

previously approved project, this activity is not a separate project for purposes of CEQA review per CEQA Guidelines 
'5 r— Section 15060(c)(3). 

HOUSING IMPACT: N/A 

OTHER {S6UES: 6 votes are required for passage 

CM-1472 MSWORD2002 (REV. 2008-07-28) 
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EXECUTIVE SUMMARY SHEET 

DATE ISSUED: July 28, 2008 REPORT NO.: n/a (1472) 
ATTENTION: Council President and City Council 
ORIGINATING DEPARTMENT: Engineering and Capital Projects, Transportation 
Engineering Operations Division 
SUBJECT: Extension ofa Cooperative Agreement for Improvements to the 
I-805/La Jolla Village Drive Interchange 
COUNCIL DISTRICT(S): 1 
CONTACT/PHONE NUMBER: Deborah Van Wanseele, 619 533 3012 

Siavash Pazargadi, 619 533 3757 

REQUESTED ACTION: 
Council authorization for the Mayor to execute an amendment to a Cooperative 
Agreement with Caltrans for improvements to the Interstate 805/La Jolla Village Drive 
interchange, extending the termination date ofthe Agreement from December 31, 2008, 
to December 31, 2011. 

STAFF RECOMMENDATION: 
Staff recommends Council approval ofthe ordinance. 

HACA^U n v c dUiviivi/\Ki: 
On October 22, 2001, the City and Caltrans entered into an Agreement with Caltrans for 
improvements to the Interstate 805/La Jolla Village Drive/Miramar Road interchange. 
These improvements included widening the overpass and reconstructing the ramps on the 
east side of the interchange. The termination date for this Agreement is December 31, 
2008. 
Because of design changes, the project is now scheduled to begin construction in 2009. 
Caltrans is requesting that the termination date for the Agreement be extended to reflect 
this schedule change. The termination date for the Agreement would be extended to 
December 31, 2011, a 3-year extension. 
Because this extension will extend the Agreement beyond five years' duration, Council 
approval via ordinance is required. 

FISCAL CONSIDERATIONS: 
None with this action 

PREVIOUS COUNCIL and/or COMMITTEE ACTION: 
Council approved the Cooperative Agreement to fund the improvements on October 22, 
2001. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
N/A 



C00490 

KEY STAKEHOLDERS & PROJECTED IMPACTS: 
Caltrans is the key stakeholder in this action. 

t = ^ T y t * S ^ 

(tti K Boekamp 
'Director, 
Engineering & Capital Projects 

David Jarrel] 
Deputy Chief of Public Works 
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ll-SD-805 
KP 38.3/43.4 
EA 11-089750 
Agreement No. 11-8230/A1 
Design La Jolla Village Drive/ 
Nobel Drive Connector 

AMENDMENT NO. 1 TO AGREEMENT 

THIS AMENDMENT NO. 1 TO AGREEMENT, ENTERED INTO EFFECTIVE ON 
, 2008, is between the STATE OF CALIFORNIA, acting by and 

through its Department of Transportation, referred to herein as "STATE", 

and the City of San Diego, a body politic and a municipal corporation ofthe State of 
California, referred to herein as "CITY'. 

RECITALS 

1. The parties hereto entered into an Agreement (Documeni No. 015154, District Agreement 
Number 11-8230) on October 22, 2001, said Agreement stated CITY desires State Highway 
improvements consisting of reconstructing La Jolla Village Drive/Miramar Road 
overcrossing and its approaches on Route 805, referred to herein as "PROJECT", and is 
willing to fund one hundred percent (100%) ofall capital outlay and staffing costs, except for 
cost's of STATE'S oversight of environmental, design and right of way activities. 

2. It has been determined that the PROJECT will not be completed prior to the termination date 
of said Agreement 

IT IS THEREFORE MUTUALLY AGREED 

1. The termination date specified in Section HI, Article 15 ofthe original Agreement is now 
December 31,2011, instead of December 31, 2008. 

2. Section EU, Article 1 ofthe original Agreement is replaced in its entirety with the following 
article: 

" 1 . All obligations of STATE under the terms of this Agreement are subject to the 
appropriation of resources by the Legislature, State Budget Act authority, and the 
allocation of ftmds by the Califomia Transportation Commission (CTC)." 
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3. Section HI, Article 12 ofthe original Agreement is replaced in its entirety with the following 
article: 

"12. Neither STATE nor any officer or employee thereof is responsible for any injury, 
damage or-liability occurring by reason of anything done or omitted to be done by CITY 
under or in connection with any work, authority or jurisdiction conferred upon CITY and 
arising under this Agreemenl. It is understood and agreed that CITY shall fully defend, 
indemnify and save harmless STATE and all its officers and employees from all claims, 
suits or actions of every name, kind and description brought forth under, including, but 
not limited to, tortuous, contractual, inverse condemnation and other theories or 
assertions of liability occurring by reason of anything done or omitted to be done by 
CITY under this Agreement." 

4. Section HI, Article 13 ofthe original Agreement is replaced in its entirety with the following 
article:. 

"13. Neither CITY nor any officer or employee thereof is responsible for any injury, 
damage or liability occurring by reason of anything done or omitted to be done by 
STATE under or in connection with any work, authority or jurisdiction conferred 
upon STATE and arising under this Agreement. It is understood and agreed that 
STATE shall fully defend, indemnify and save harmless CITY and all its officers 
and employees from all claims, suits or actions of every name, kind and description 
brought forth under, including, but not limited to, tortuous, contractual, inverse 
condemnation and other theories or assertions of liability occurring by reason of 
anything done or omitted to be done by STATE under this Agreement." 

5. All other terms and conditions of said Agreement (Document No. 015154) shall remain in 
full force and effect. 
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6. This Amendment No. 1 to Agreement No. 11-8230 is hereby deemed to be a part of Document 

No. 015154. 

STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 

CITY OF SAN DIEGO 

Will Kempton 
Director of Transportation 

By: 
Deputy District Director By: 

Mayor 

Approved as to Form and Procedure: 

By: ' 'LJ r?^ % ^ h ^ ? ^ 
Att-,-. 

Department of Transportation 

Certified as to Funds: 

By: 
City Attomey 

By: 
District Budget Manager BK_ 

By: 
City Clerk 

•Certified as to Financial Terms and Conditions: 

Bv: V^AW-^XO^ 

\r 
Accounting Administrator 
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ll-SD-805 
KP 38.3/43.4 
E.A. 11-089750 
Agreement No. 11-8230 
Design La Jolla Village 
Drive/Nobel Drive Connector 

COOPERATIVE AGREEMENT 

OCT 2 22001 
This AGREEMENT entered into effective on , 20 is between the 
STATE OF CALIFORNIA, acting by and through its Department of Transportation, referred to 
herein as "STATE", and 

CITY OF SAN DIEGO, a municipal 
corporation of the State of Cahfomia, 
referred to herein as "CITY". 

RECITALS 

1. STATE and CITY, pursuant to Streets and Highways Code Section 130, are authorized to 
enter into a Cooperative Agreement for improvements to State highways within the City of 
San Diego. 

2. CITY desires State highway improvements consisting of Reconstructing La Jolla Village . 
Drive/Miramar Road interchange; widening of the La Jolla Village Drive/Miramar Road 
overcrossing and its approaches on Route 805, referred to herein as "PROJECT", and is 
willing to fund one hundred percent (100%) of all capital outlay and staffing costs, except 
for costs of STATE'S oversight of environmental, design and right of way activities. 

3. PROJECT is Phase II of improvements initiated by Cooperative Agreement No. 11-0420, 
(Document No. 7013), executed on December 11, 1989. Phase I design and construction 
are subject of previous Agreement No. 11-0541, (Document No. 014619), executed on 
October 26, 1999. 

4. STATE'S funds will not be used to finance any of the capital costs for PROJECT. 

5. Construction of PROJECT will be the subject of future agreements between CITY and 
STATE. 

6. This Agreement supersedes any prior Memorandum of Understanding (MOU) relating to' 
PROJECT. " -^.y #.'''"-: 

0 ; < : ' . . . • ^ _ x ^ " • 

7. The parties hereto intend to define herein the terms and conditions under-^hicEPROJECT. 
is to be developed, designed, and financed. " - p l f^ (VQc ' o 

0DT2JM\ 
J- > •_ -z D 
CVFICE OF THE CfTY CLERK 

SAN.DiEGO. CALIFORNIA 
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SECTION I 

CITY AGREES: 

1. To fund one hundred percent (100%) of all preliminary and design engineering costs, 
including, but not limited to, costs incurred for the preparation of contract documents, 
advertising for bids, and awarding the construction contract for PROJECT. 

2. To have an environmental re-evaluation, as required by STATE'S determination, detailed 
Plans, Specifications and Estimate (PS&E) prepared at no cost to STATE and to submit 
each to STATE for review and concurrence at appropriate stages of development. The 
final plans and specifications shall be signed by a Civil Engineer registered in the State of 
Califomia. 

3. . To permit STATE to monitor and participate in the selection of personnel who will prepare 
the environmental re-evaluation, prepare the PS&E, provide the right of way engineering 
services, and to permit STATE to oversee the performance of right of way activities. CITY 
agrees to consider any request by STATE to discontinue the services of any personnel 
considered by STATE to be unqualified on the basis of credentials, professional expertise, 
failure to perform in accordance with scone, of work and/or other pertinent criteria. 

4. Personnel who prepare the PS&E and right of way maps shall be made available to 
STATE, at no cost to STATE, through completion of construction of PROJECT to discuss 
problems which may arise during construction and/or to make design revisions for contract 
change orders. 

5. To not use funds from STATE for any capital costs for PROJECT and to not use funds 
from any Federal-aid program for design or acquisition of rights of way for PROJECT. 

6. To make written application to STATE for necessary encroachment permits authorizing 
entry of CITY onto State highway right of way to perfonn surveying and other 
investigative activities required for the environmental re-evaluation and/or PS&E. 

7. To identify and locate all utility facilities within the area of PROJECT as part of the design 
responsibility for PROJECT. All utility faciiities not relocated or removed in advance of 
construction shall be identified on the PROJECT PS&E. 

8. To identify and locate all high and low risk underground facilities within the area of 
PROJECT and to protect or otherwise provide for such facilities, all in accordance with 
STATE'S "Manual on High and Low Risk Underground Facilities Within Highway Rights 
of Way". CITY hereby acknowledges receipt of STATE'S "Manual on High and Low Risk1 

Underground Facilities Within Highway Rights of Wav". 
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9. If any existing public and/or private utility faciiities conflict with the construcdon of 
PROJECT or violate STATE'S encroachment policy, CITY shall make all necessary 
arrangements with the owners of such facilities for their protection, relocation, or removal 
in accordance with STATE policy and procedure for those facilities located within the 
limits of work included in the improvement to the State highway and in accordance with 
CITY policy for those facilities located outside of the limits of the State highway. The total 
costs to PROJECT of such protection, relocadon or removal within the present or future 
State highway right of way shall be determined in accordance with STATE'S policies and 
procedures. 

10. To furnish evidence to STATE, in a form acceptable to STATE, that arrangements have 
been made for the protection, relocation, or removal of all conflicting facilities within the 
State highway right of way and that such work will be completed prior to the award of the 
contract to construct PROJECT or as covered in the PS&E for said contract. This evidence 
shall include a reference to all required State highway encroachment pennits. 

11. CITY shall require any utility owner and/or its contractors performing the protection or 
relocation work within the State highway right of way to obtain an encroachment permit 
from STATE prior to the performance of said work. 

12. To acquire and furnish all right of way, if any, outside of the existing State highway righl 
of way and to perform all right of way activities, including all eminent domain activities, if 
necessary, at no cost to STATE, and in accordance with procedures acceptable to STATE. 
These activities shall comply with all applicable State and Federal laws and regulations, 
subject to STATE'S oversight to insure that the completed work is acceptable for incorpo­
ration into the State highway right of way. 

13. To utilize the services of a qualified public agency or a qualified consultant, as deiermined 
by STATE'S District Division Chief of Right of Way, in all matters related to the 
acquisition of right of way in accordance with STATE'S procedures as published in 
STATE'S current Right of Way Manual. Whenever personnel other than personnel of a 
qualified public agency are utilized, administration of the personnel contract shall be 
performed by a qualified Right of Way person employed or retained by CITY. 

14. To certify legal and physical control of right of way ready for construction and that all right 
of way parcels were acquired in accordance with applicable State and Federal laws and 
regulations subject to review and concunence by STATE prior to the advenisement for 
bids for the contract to construct PROJECT. 

15. CITY shall provide electronic "As-builts" within sixty (60) days of completion and 
acceptance of the construction contract for PROJECT in the format stated above in Anicle 
24 of this Sectioni. 
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16. To prepare Right of Way Engineering Hard Copies, Right of Way Appraisal Maps, Record 
of Surveys, and Right of Way Record Maps in accordance with the State of Califomia 
Right of Way Manual, Chapter 6 - Right of Way Engineering, the State of Califomia 
Drafting and Plans Manual, the State of Califomia Surveys Manual Chapter 10, applicable 
State laws, and other pertinent reference material and examples as provided by STATE. 

17. To have all necessary Right of Way Maps and Documents used to acquire right of way by 
CITY, prepared by or under the direction of a person authorized to practice land surveying 
in the State of Califomia. Each Right of Way Map and Document shall bear the 
appropriate professional seal, cenificate number, expiration date of registration cenification 
and signature of the licensed person in "Responsible Charge of Work". 

18. To submit to STATE for review and acceptance all Right of Way Engineering Hard Copies 
and Right of Way Appraisal Maps with appurtenant back-up and reference data prior to 
preparation of legal descriptions and acquisition documents. 

19. Personnel who prepare right of way maps, documents, and related materials shall be made 
available to STATE, at no cost to STATE, during and after construction of PROJECT until 
completion and acceptance by STATE of Right of Way Record Maps and Records of 
Surveys. 

20. To deliver to STATE legal title to the right of way, including access rights, free and clear 
of all encumbrances detrimental to STATE'S present and future uses not laler than the date 
of acceptance by STATE of maintenance and operation of the highway facility. Acceptance 
of said title by STATE is subject to a review of a Policy of Title Insurance in the name of 
the State of Califomia to be provided and paid for by CITY. 

21. To be responsible, al CITY's expense, fof the investigation of potential hazardous material 
sites within and outside of the existing State highway right of way that would impact 
PROJECT. 

22. In the event that CITY, in the process of performance of environmental or design 
investigation studies, discovers hazardous material sites on existing and proposed Slate 
highway right of way, (to be reponed by CITY when discovered) and the Federal, State, or 
local agency having jurisdiction over those hazardous material site order remediation of 
that investigative site and any plume leading to or from that site, CITY shall be responsible, 
at no cost to STATE for; 

a) remedy or remedial action of all hazardous material found on existing and proposed 
State highway right of way required for construction of PROJECT should CITY 
decide to proceed with that construction. 

b) remedy or remedial aclion of all hazardous material found on existing and proposed 
State highway right of way within fifty (50) meters in all direction of those 
investigative excavation should CITY decide not to proceed with construction of 
PROJECT ( STATE does not accept responsibility for any hazardous material found 
outside STATE'S own highway right of way). 
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23. In the event that CITY, in the process of performance of environmental or design 
investigation studies, encounters cultural, archaeological, palentological, or other protected 
resources, at no cost to STATE, CITY shall stop work in that area until a qualified 
professional can evaluate the nature and significance of the find; and until a plan, at no cost 
to STATE, is approved for the removal or protection on that resource. 

24. To provide all plans prepared by CITY or CITY's consultant on CD using Micro Station 
Release SE compatible .dgn file format. One copy of the CD, including the Engineer's 
electronic signature and seal, shall be provided to STATE upon completion of the final 
PS&E for PROJECT. STATE reserves the right to modify the CD requirements and 
STATE shall provide CITY advance notice of any such modifications. 

25. CITY Point of Contact: 
Mark S . Koll 

1010 Second Ave. Ste. 1200 MS-612 
SanDiego, CA 92101 

Telephone #619-533-3669 

SECTION II 

STATE AGREES: 

1. To provide, at no cost to CITY, oversight of PROJECT and to provide prompt reviews and 
approvals, as appropriate, of submittals by CITY, and to cooperate in timely processing of 
PROJECT. 

2. To provide, at no cost to CITY, oversight of all right of way activities including utility 
relocation undertaken by CITY, or its designee, pursuant to this Agreement. 

3. To provide, at no cost to CITY, oversight of environmental activities needed to complete 
an environmental re-evaluation. 

4. To issue, at no cost to CITY, upon proper application by CTTY, an encroachment permit to 
CITY authorizing entry onto STATE'S right of way to perform survey and other 
investigative activities required for preparation of the environmental re-evaluation and/or 
PS&E. CITY uses consultants rather than its own staff to perform required work, the 
consultants will also be required to obtain an encroachment permit. 

5. To advertise, award and administer the construction contract for PROJECT. Details will be 
the subject of a future agreement between STATE and CITY, 

6. STATE Point of Contact: 
Edward Hajj, Project Manager 

Caltrans Office of Design, MS-35 
P.O.Box 85406 

San Diego, CA 92186-5406 
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Telephone # 619-220-5433 

SECTION III 

IT IS MUTUALLY AGREED: 

1. All obligations of STATE under the terms of this Agreement are subject lo the ap­
propriation of resources by the Legislature and the allocation of resources by the Califomia 
Transportation Commission. 

2. The parties hereto will carry out PROJECT in accordance with the Scope of Work, attached 
and made a part of this Agreement, which outlines the specific responsibilities of the 
parties hereto. The attached Scope of Work may in the future be modified in writing to 
reflect changes in the responsibilities of the respective panies. Such modifications shall be 
concuned with by CITY's Director of Public Works or other official designated by CITY 
and STATE'S District Director for District 11 and become a part of this Agreement after 
execution by the respective officials of the parties. 

3. The Project Report (PR) for PROJECT approved on October 6, 1995, by this reference, 
O U L t i i L ^ ^ W V J l l J ^ p u i L U l L l l l k J J V&,1 W W i X l ^ H L , 

4. The basic design features (as defined in Attachment 1 of the Scope of Work for PROJECT) 
shall comply with those addressed in the approved PR, unless modified as required for 
environmental clearance and/or FHWA approval of PROJECT. 

5. The design, right of way acquisition, and preparation of environmental re-evaluation for 
PROJECT shall be performed in accordance.with STATE standards and practices cunent 
as of the date of execution of this Agreement. Any exceptions to applicable design 
standards shall be approved by STATE via the processes outlined in STATE'S Highway 
Design Manual and appropriate memorandums and design bulletins published by STATE. 
In the evenl that STATE proposes and/or requires a change in design standards, 
implementation of new or revised design standards shall be done in accordance with 
STATE'S memorandum "Effective Date for Implementing Revisions to Design Standards", 
dated February 8, 1991. STATE shall consult with CITY in a timely manner regarding 
effect of proposed and/or required changes on PROJECT. 

6. CITY's share of all changes in development and construction costs associated with 
modifications to the basic design features as described above shall be in the same 
proportion as described in this Agreement, unless mutually agreed by STATE and CITY in 
a subsequent amendment to this Agreement. 

7. If a finding is made that Federal and State regulations do not require mitigation of 
contaminated material in its present condition within the existing State highway right of 
way, CITY shall be responsible, at CITY expense, for any remedial action required as a 
result of proceeding with PROJECT. Locations subject to cleanup include utility relocation 
work required for PROJECT. 
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8. Subject to the limitations expressed in Article 2 of Section I of this Agreement, any 
hazardous material or contamination found within the area of PROJECT requiring remedy 
or remedial action, as defined in Division 20 Chapter 6.8 it seq. of the Health and Safety 
Code and any cultural paleonlological, anthropological or other protected resource 
requiring protection, shall be the responsibility of CITY, at CITY's expense, as part ofthe 
costs of PROJECT. Locations subject to remedy or remedial action and /or protection 
include, utility relocation work required for PROJECT. Costs for remedy and/or protection 
shall include, but not be limited to, the identification treatment, removal, packaging, 
storage, and disposal of such material. 

9. CHY shall be responsible, at CITY expense, for the development of the necessary remedy 
and/or remedial action plans and designs. Remedial actions proposed by CITY on the Slate 
highway right of way shall be pre-approved by STATE and shall be performed in 
accordance with STATE'S standard and practices and those standard mandated by the 
Federal and State regulatory agencies. 

10. A separate Cooperative Agreement will be required to cover responsibilities and funding 
for the PROJECT construction phase. 

11. Nothing in the provisions of this Agreement is intended to create duties or obligations to or 
rights in third parties not parties to this Agreement or affect the legal liability of either 
party to the Agreement by imposing any standard of care with respect to the maintenance 
of State highways different from the standard of care imposed by law. 

12. Neither STATE nor any officer or employee thereof is responsible for any damage or 
liabihty occurring by reason of anything done or omitted to be done by CITY under, or in 
connection with any work, authority or jurisdiction delegated to CITY under this 
Agreement. It is understood and agreed that, pursuant to Govemment Code Section 895.4, 
CITY shall fully defend, indemnify and save harmless the State of Califomia, all officers 
and employees from all claims, suits or actions of every name, kind and description 
brought for or on account of injury (as defined in Govemment Code Section 810.8) 
occurring by reason of anything done or omitted to be done by CITY under or in 
connection with any work, authority or jurisdiction delegated to CITY under this 
Agreement. 

' • o ' 

13. Neither CITY nor any officeror employee thereof is responsible for any damage or liabiiity 
occurring by reason of anything done or omitted to be done by STATE under or in 
connection with any work, authority or jurisdiction delegated to STATE under this 
Agreement. It is understood and agreed that, pursuant to Govemmenl Code Section 895.4, 
STATE shall fully defend, indemnify and save harmless CITY from all claims, suits or 
actions of every name, kind and description brought for or on account of injury (as defined 
in Govemment Code Section 810.8) occurring by reason of anything done or omitted to be 
done by STATE under or in connection with any work, authority or jurisdiction delegated 
to STATE under this Agreement. 
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14. No alteration or variation of the terms of this Agreement shall be valid unless made in 
writing and signed by the parties hereto and no oral understanding or agreement not 
incorporated herein shall be binding on any of the parties hereto. 

15. .This agreement shall terminate upon completion and acceptance of the construction 
contract for PROJECT or on December 31, 2008, whichever is earlier in time. 

STATE OF CAUFORNIA 
Department of Transportation 

JEFF MORALES 
Director of Transportation 

r 
By: / y V l /bp^^?^. 

Deputy DfstrictPirector, Design 

CITYOFSANDIEGO 

S^fV*^7 

Manager-

Approved as to form and procedure: 

By:W/VY^U^g~ 
Attorney ^ ~ ~ - — J 
Department of Transportation 

Attest: 
4 City Clerk m . . „ 
Approved as to fonn and tegahty 
flu8...J.^....^yof..^.9K' 20C'I 

CASEY GWINN. City Attomey 
Cenified as to financial terms and.approved as to form: 

ByC • , ^ < ^ By: 
Accounting Administrator 

By. 
Deputy City Attomey 

City Attomey 

Certified as to funds: 

B y N ^ 2 ^ v ^ ^ Tc V̂TT 
District Budget Manager ^ 

ĵ y D o \) 3 
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SCOPE OF WORK 

This Scope of Work outlines the specific areas of responsibility for various project development 
activities for the proposed reconstruction of La Jolla Village Drive/Miramar Road/I-805 
interchange and widening of the La Jolla Village Drive Overcrossing and its approaches. 

1. CITY will be the Lead Agency for CEQA and STATE will be the State Lead Agency for 
NEPA. The Federal Highway Administration (FHWA) will be the Federal Lead Agency for 
NEPA. CITY will prepare the environmental re-evaluation/addendum to meet the 
requirements of CEQA and NEPA. The environmental re-evaluation will require STATE 
review and approval prior to public circulation. CITY will provide all data for and prepare 
drafts of the Project Report (PR) and the Project Approval Report (PAR). STATE will 
review and process the reports and request approval of the PROJECT and environmental re-
evaluation by the FHWA. CFTY will be responsible for the public hearing process. 

2. CITY and STATE concur that the proposal is a Category 3 as defined in STATE'S Project 
Development Procedures Manual. 

3. CITY will submit drafts of environmental technical reports and individual sections of the 
environmental re-evaluation to STATE, as they are developed, for review and comment. 
Traffic counts and projections to be used in the various reports shall be supplied by STATE if 
available, or by CITY. Existing traffic data shall be furnished by CITY. 

4. STATE will review, monitor, and approve all project development reports, studies, and 
plans, and provide all necessary implementation activities up to but not including advertising 
of PROJECT. 

5. STATE will prepare the revised freeway agreement and obtain approval of the new public 
road connection(s) from the Caiifomia Transportation Commission. 

6. All phases of PROJECT, from inception through construction, whether done by CITY or 
STATE, will be developed in accordance with all policies, procedures, practices, and 
standards that STATE would normally follow. 

7. Detailed steps in the project development process are attached to this Scope of Work. These 
Attachments are intended as a guide to STATE'S and CITY's staff. 
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ATTACHMENT 1 

DESIGN PHASE ACTIVITIES 

11-8230 

D i n ! 

RESPONSIBILITY 
STATE LOCAL 

AGENCY 

PROJECT ACTIVITY 

1. PRELIMINARY COORDINATION 

Request 1 - Phase EA 
Field Review of Site 
Provide Geometries 
Approve Geometries 
Obtain Surveys & Aerial Mapping 
Obtain Copies of Assessor Maps and Other R/W Maps 
Obtain Copies of As-Builts 
Send Approved Geometries to Local Agencies for Review 
Revise Approved Geometries if Required 
Approve Finai Geometries 
Determine Need for Permits from Other Agencies 
Request Permits 
Initial Hydraulics Discussion with District Staff 
Initial Electrical Design Discussion with District Staff 
Initial Traffic & Signing Discussion with District Staff 
Initial Landscape Design Discussion with District Staff 
Plan Sheet Format Discussion 

2. ENGINEERING STUDIES AND REPORTS 

Prepare & Submit Materials Report & Typical Section 
Review and Approve Materials Report & Typical Section 
Prepare & Submit Landscaping Recommendation 
Review & Approve Landscaping Recommendation 
Prepare & Submit Hydraulic Design Studies 
Review & Approve Hydraulic Design Studies 
Prepare & Submit Bridge General Plan & Structure Type Selection 
Review & Approve Bridge General Plan & Structure Type Selection 

X 
X 

X 

X 

X 
X 

X 

X 

X 

X 

X 

X 
X 

X 
X 
X 

X 

X 
X 

• X 

X 
X 
X 
X 

X 

X 

X 

X 
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RESPONSIBILITY 
STATE .LOCAL 

AGENCY 

PROJECT ACTIVITY 

3. R/W ACQUISITION & UTILITIES 

(Used when qualified Local Agency is performing RAV activities.) 

Request Utility Verification X 
Request Preliminary Utility Relocation Plans from Utilities X 
Prepare RAV Requirements X 
Prepare RAV and Utility Relocation Cost Estimates X 
Submit RAV Requirements & Utility Relocation Plans for Review X 
Review and Comment on RAV Requirements - X 
Longitudinal Encroachment Review X 
Longitudinal Encroachment Application to District X 
Approve Longitudinal Encroachment Application X 
Request Final Utility Relocation Plans X 
Check Utility Relocation Plans X 
Submit Utility Relocation Plans for Approval X 
Approve Utility Relocation Plans X 
Submit Final RAV Requirements for Review & Approval X 
Fence and Excess Land Review X 
RAV Layout Review X 
Approve RAV Requirements X 
Obtain Title Reports X 
Complete Appraisals X 
Review and Approve Appraisals for Setting Just Compensation X 
Prepare Acquisition Documents X 
Acquire RAV X 
Open escrows and Make Payments X 
Obtain Resolution of Necessity X 
Perform Eminent Domain Proceedings X 
Provide Displacee Relocation Services X 
Prepare Relocation Payment Valuations X 
Provide Displacee Relocation Payments X 
Perform Property Management Activities X 
Perform RAV Clearance Activities X 
Prepare and Submit Certification of RAV X 
Review and Approve Certification of RAV X 
Transfer RAV to STATE - Approve & Record Title Transfer 
Documents X 
Prepare RAV Record Maps X 
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RESPONSIBILITY 
STATE LOCAL 

AGENCY 

PROJECT ACTIVITY, 

4. PREPARATION OF PLANS, SPECIFICATIONS AND ESTIMATES 

Prepare and Submit Preliminary Stage Construction Plans 
Review Preliminary Stage Constmction Plans X 
Calculate and Plot Geometries 
Cross-Sec tions & Earthwork Quantities Calculation 
Prepare and Submit BEES Estimate 
Put Estimate in BEES X 
Local Review of Preliminary Drainage Plans 
and Sanitary Sewer and Adjustment Details 
Prepare & Submit Preliminary Drainage Plans 
Review Preliminary Drainage Plans X 
Prepare Traffic Striping and Roadside Delineation 
Plans & Submit for Review 
Review Traffic Striping and Roadside Delineation Plans X 
r* o, o.-u — : * T J - - > „ _ ; _ _ „_,] / r: : - , _ *~,„— »- .̂i TVI„-,.. 
r i c y t u c ex. J U U I I I U j_^aiii-iiua|Jiiig anu /u i ijiuajwii \_uii t iui i icuid 

Review Landscaping and/or Erosion Control Plans X 
. Prepare & Submit Preliminary Electrical Plans 
Review Preliminary Electrical Plans X 
Prepare & Submit Preliminary Signing Plans 
Review Preliminary Signing Plans X 
Quantity Calculations 
Safety Review X 
Prepare Specifications X 
Prepare & Submit Checked Stmcture Plans 
Review & Approve Checked Structure Plans X 
Prepare Final Contract Plans 
Prepare Lane Closure Requirements 
Review and Approve Lane Closure Requirements X 
Prepare & Submit Striping Plan 
Review & Approve Striping Plan X 
Prepare Final Estimate 
Prepare & Submit Draft PS&E 
Review Draft PS&E X 
Finalize & Submit PS&E to District 

X 

X 
X 
X 

X 
X 

X 
X 

X 

X 

X 
X 

X 

X 
X 

X 

X 
X 

X 
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ATTACHMENT 3 

DEFINITIONS 

Basic Design Features - A general description of the facility: 

• Design speed of State highway facility and Local Agency roads and streets! 

• Number of through lanes, auxiliary lanes and locations of interchanges and separations. 

• Widths of through lanes, medians, and shoulders for both the State highway facility and local 
roads and streets. 

• Need for special feature such as soundwails, transportation system management plans, HOV 
lanes, bridge widening, ramp metering, etc. See Figure 2-1.3A of State Project Development 
Procedures Manual for additional discussion of items to be considered as basic design 
features. 

Mandatory and Advisory Design Standards - See Index 82.3 of Sale's Highway Design Manual 
for the definition and listing of these items. 
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j j Expenditure Funding Plan 
] 
1 
i 
i 

i 
DESCRIPTION 

| 
Roadway Design 

| Senior T.E. 
T.E. Range D 
T.E. Range C 
T.E.T 

Structures Design 

• jSeniorT.E 
T.E. Range D 

j^nvirGniiicnLSi 

En vir Planner 

Right of Way 

| Senior RAV 
[T.E.T 

TOTALS: 

Cooperative Agreement 11-8230 | 
with City of San Diego i | 

| | EA 11 -089750 
I I I 

Oversight FY's 
01/02 FY 

0.10 
0.25 
0.20 
0.10 

0.05 
0.15 • 

0.05 

0.05 
0.05 

1.00 

02/03 FY 

0.10 
0.25 
0.20 
0.10 

0.05 
0.15 

0.05 

0.05 
0.05 . 

1.00 

| 

i 

1 
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RESOLUTION NUMBER R-290810 

ADOPTED ON OCTOBER 5, 1998 

BE IT RESOLVED, by the Council of The City of San Diego, that it is certified that 

Environmental Impact Report/Environmental Impact Statement No. DEP 91-0397, on file in the 

office ofthe City Clerk, has been completed in compliance with the Califomia Environmental 

Quality Act of 1970 (Califomia Public Resources Code section 21000 et seq.), as amended, and 

the State guideiines thereto (Califomia Code of Regulations section 15000 et seq.), that the report 

reflects the independent judgment of The City of San Diego as Lead Agency and that the 

information contained in said report, together with any comments received during the public 

review process, has been reviewed and considered by this Council in connection with the 

approval ofthe Nobel Drive Extension and Interstate 1-805 Interchange. 

BE IT FURTHER RESOLVED, that pursuant to Califomia Public Resources Code 

section 21081 and Califomia Code of Regulations section 15091, the City Council adopts the 

findings made with respect to the project, a copy of which is on file in the office ofthe City Clerk 

and incorporated herein by reference. 

BE IT FURTHER RESOLVED, that pursuant to Califomia Code of Regulations 

section 15093, the City Council adopts the Statement of Overriding Considerations, a copy of 

which is on file in the office ofthe City Clerk and incorporated herein by reference, with respect 

to the project. 

BE IT FURTHER RESOLVED, that pursuant to Califomia Public Resources Code 

section 21081.6, the City Council adopts the Mitigation Monitoring and Reporting Program, or 

-PAGE 1 OF 2-
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alterations to implement the changes to the project as required by this body in order to mitigate or 

avoid significant effects on the enviromnent, a copy of which is attached hereto and incorporated 

herein by reference. 

APPROVED: CASEY GWINN, City Attomey 

By 
Jacqueline Mittelstadt 
Deputy City Attorney 

JM:pev 
9/8/98 
Or.DeptE&CP 
R-99-303 
Form=eirl.frm 

-PAGE 2 OF 2-
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ll-SD-805 
KP 38.3/43.4 
EA 11-089750 
Agreement No. 11-8230/A1 
Design La JoUa Village Drive/ 
Nobel Drive Connector 

AMENDMENT NO. 1 TO AGREEMENT 

THIS AMENDMENT NO. 1 TO AGREEMENT, ENTERED INTO EFFECTIVE ON 
, 2008, is between the STATE OF CALIFORNIA, acting by and 

through its Department of Transportation, refened to herein as "STATE", 

and the City of San Diego, a body politic and a municipal corporation ofthe State of 
Califomia, referred to herein as "CITY'. 

RECITALS 

1. The parties hereto entered into an Agreement (Document No. 015154, District Agreement 
Number 1!-S230X on October 22 2001 said A"reement stated CITY desires State Highway 
improvements consisting of reconstructing La JoUa Village Drive/Miramar Road 
overcrossing and its approaches on Route 805, referred to herein as "PROJECT", and is 
willing to fund one hundred percent (100%) ofall capital outlay and staffing costs, except for 
cost's of STATE'S oversight of environmental, design and right of way activities. 

2. It has been determined that the PROJECT will not be completed prior to the tennination date 
of said Agreement 

IT IS THEREFORE MUTUALLY AGREED 

1. The termination date specified in Section III, Article 15 of the original Agreement is now 
December 31, 2011, instead of December 31, 2008. 

2. Section III, Article 1 ofthe original Agreement is replaced in its entirety with the following 
article: 

" 1 . All obligations of STATE under the terms of this Agreement are subject to the 
appropriation of resources by the Legislature, State Budget Act authority, and the 
allocation of funds by the Califomia Transportation Commission (CTC)." 
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3. Section IE, Article 12 of the original Agreement is replaced in its entirety with the following 
article: 

"12. Neither STATE nor any officer or employee thereof is responsible for any injury, 
damage or liability occurring by reason of anything done or omitted to be done by CITY 
under or in connection with any work, authority or jurisdiction confened upon CITY and 
arising under this Agreement. It is understood and agreed that CITY shall fully defend, 
indemnify and save harmless STATE and all its officers and employees from all claims, 
suits or actions of every name, kind and description brought forth under, including, but 
not limited to, tortuous, contractual, inverse condemnation and other theories or 
assertions of liability occurring by reason of anything done or omitted to be done by 
CITY under this Agreement." 

4. Section HI, Article 13 ofthe original Agreement is replaced in its entirety with the following 
article: 

"13. Neither CITY nor any officer or employee thereof is responsible for any injury, 
damage or liability occurring by reason of anything done or omitted to be done by 
STATE under or in connection with any work, authority or jurisdiction confened 
upon STATE and arising under this Agreement. It is understood and agreed that 
STATE shall fully defend, indemnify and save harmless CITY and all its officers 
and employees from all claims, suits or actions of every name, kind and description 
brought forth under, including, but not limited to, tortuous, contractual, inverse 
condemnation and other theories or assertions of liability occurring by reason of 
anything done or omitted to be done by STATE under this Agreement." 

5. All other terms and conditions of said Agreement (Document No. 015154) shall remain in 
full force and effect. 
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6. This Amendment No. 1 to Agreement No. 11-8230 is hereby deemed to be a part of Document 
No. 015154. 

STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 

CITY OF SAN DIEGO 

Will Kempton 
Director of Transportation 

By: 
Deputy District Director By: 

Mayor 

Approved as to Form and Procedure: 

Attomey 
Department of Transportation 

By: 
City Attorney 

Certified as to Funds: 

By: 
District Budget Manager BK_ 

By: 
City Clerk 

Certified as to Financial Terms and Conditions: 

v 
By: \ & W * > h i » 3 \ _ 

Accounting Administrator 
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ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE AUTHORIZING AN AMENDMENT TO THE 
COOPERATIVE AGREEMENT WITH CALTRANS FOR THE . 
DESIGN IMPROVEMENTS TO THE I-805/LA JOLLA 
VILLAGE DRIVE INTERCHANGE. 

BE IT ORDAINED, by the Council ofthe City of San Diego, as follows: 

Section 1. That the Mayor is authorized to execute an Amendment to the Cooperative 

Agreement with Caltrans for the design of improvements to the I-805/La Jolla Village Drive 

Interchange, extending the termination ofthe Agreement by three years to December 31, 2011, 

under the terms and conditions set forth in the Agreement on file in the office ofthe City Clerk 

as Document No. OO- . 

Section 2. That the City Council has reviewed and considered an EIR/EIS, DEP File No. 

91-0397, dated May 6, 1998 and adopted by Resolution No. R-290810 on October 5, 1998, 
i 

covering this activity. This activity adequately addressed in the environmental documents and 

there is no change in circumstance, additional information, or project changes to wanant 

additional environmental review. Because the prior environmental document adequately covered 

this activity as part ofthe previously approved project, this activity is not a separate project for 

purposes ofCalifomia Environmental Quality Act [CEQA] per State CEQA GuideUnes Section 

15060(c)(3). 

Section 3. That a full reading ofthis ordinance is dispensed with prior to its final passage, 

a written or printed copy having been available to the City Council and the public a day prior to 

its final passage. 

-PAGE 1 OF 2-
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Section 4. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
Michael P. Calabrese 
Chief Deputy City Attomey 

MPCsc 
10/17/08 
Aud.Cert.: N/A 
Or.Dept:E&CP 
O-2009-56 

I hereby certify that the foregoing Ordinance was passed by the Council ofthe City of San 
Diego, at this meeting of ._ 

ELIZABETH S. MALAND 
City Clerk 

By_ 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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